Accessing Benefits of Remote Sensing for NEPA Streamlining on 1-405

Washington State Dept of Transportation

01/31/03

DTR S056-01-T-0005

Elizabeth Lanzer

Task Task Name % 2001 2002 20
# Complete | -1M (1] M 2M 3M 4aM 5M 6M ! ™ 8M 9M 10M 11M 12M 13M 14M 15M | 16M 17M 18M 19M
1000Field Study 100% &
1010 Field Study Phase 1 100%)| 'T
1020/ Field Study Phase 2 100%)| \;4|
2000Data Collection 69.59% v
2010/ LANDSAT 7 Data 100% 1
2020 l|konos Data 100%) I_’_’_I
2030 Ortho Photos (B&W) 100% : ‘
2040 DEMS/LIDAR 63.86% : T T
2050 Hi-Res Survey Control 100%)| ‘ ‘
2060, Hi Res Ortho Processing 100% |‘ T
2070, GIS Data 100%)|
3000Image Processing 77.95% v
3010 Acquire & install ERDAS 100%) _'_'_l
3020 Classification Approach 100%) ‘ ‘ ‘ ‘ ‘ ‘ ‘ [ ‘ ‘|
3040 Processing Methods 80% ‘ ‘ ‘ ‘ ‘ ‘ ‘ [ ‘ ‘ = | ——
3050 Software Procedures 75%) : : : : : : : [ ; ; || — E#
‘ ‘
3060 Classification Verification 70% [ #
4000Applicability & Presentation 64.69% &~ v
4010, Allign to EIS elements 100%) [ !
4020/ Apply to EIS elements 65% [ ; ‘ *
4030 Assess utility 60% [ ‘ ‘ H
4040, Integration procedures 75%) [ : : : —
5000Cost-Benefit Analysis 21.83%)| v
5010/ Research traditional costs 25% q
5020 Cost Benefit Approach 60%) [ ; ; #
5030| Prepare Comparison Pkg 10%)| :“
5040 Survey Stakeholders 0% _
6000Documentation & Tech Transfer 15%] “ v
6010 Finalize & Integrate Reports 15% I:_
6020 Transfer to WSDOT 0% ]
9000Project Management & Communications 79.27%)| T

Default

Critical

Parent




